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January 18, 2008 
 
Congressional Committees 
 
Subject:  Force Structure — Need for Greater Transparency for the Army’s Grow the 

Force Initiative Funding Plan 
 
In January 2007, the Secretary of Defense announced an initiative to expand the Army 
from a total of 1,037,000 to 1,112,000 active and reserve soldiers by fiscal year 2013—
an increase of 74,200 military personnel—in order to meet increasing strategic 
demands and to help reduce stress on the force.  This planned expansion includes 
building six additional active modular brigade combat teams and additional modular 
support units,1 which will require a substantial increase in funding for personnel, 
equipment, and infrastructure.  Currently, the Army estimates this expansion may 
require about $70 billion in increased funding through fiscal year 2013 and a 
significant amount in annual funding thereafter to sustain the expanded Army.  The 
President’s fiscal year 2008 budget request contained $7.7 billion for Department of 
the Army funding related to the Grow the Force initiative.  
 
During the course of our review of Army modularity as required by the John Warner 
National Defense Authorization Act for Fiscal Year 2007,2 we analyzed the $70.2 
billion Grow the Force initiative funding plan.  We are submitting this letter to you at 
this time to provide the results of our analysis for your consideration as your 
committees evaluate DOD’s fiscal year 2009 defense budget submission, which will 
request additional funding to grow the force.  Specifically, we examined the 
supporting documentation and comprehensiveness of the $70.2 billion funding plan.  
We will issue a separate report in spring 2008 in response to the authorization act’s 
requirement for GAO to report on the Army’s transformation to the modular force in 
fiscal year 2008.  We will also be reporting on the Army’s planning and budgeting 
process for Grow the Force facilities.3

 
To assess the Army’s supporting documentation for its funding plan to Grow the 
Force, we analyzed Army and Department of Defense (DOD) budget materials and 
discussed the key assumptions and cost estimating methodology used to develop the 

                                                 
1 The modular support units are the following: two combat support brigades, one fires brigade, one air 
defense brigade, one engineer brigade, and two sustainment brigades. 
2 Pub. L. No. 109-364, § 323 (2006). 
 
3 H.R. Rep. No. 110-186, (2007) at 12. 
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funding plan with relevant Department of the Army, Army Reserve, and Army 
National Guard officials.  We also assessed the extent to which the Army documented 
its cost estimate by reviewing Army and best practices guidance on cost estimating 
and by analyzing the Army’s documentation for its cost estimate.  We conducted our 
work at the Office of the Under Secretary of Defense (Comptroller), Department of 
the Army Headquarters, U.S. Army National Guard and U.S. Army Reserve Command.  
We conducted this performance audit from April 2007 to January 2008 in accordance 
with generally accepted government auditing standards.  Those standards require that 
we plan and perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit objectives.  We 
determined that the Army budget data we used were sufficiently reliable for our 
review. 
   
Results in Brief 
 
The Army has not developed a transparent and comprehensive funding plan for its 
Grow the Force initiative that allows decision makers to understand the full 
magnitude of the funds needed and weigh competing defense priorities.  First, the 
Army’s Grow the Force funding plan lacks transparency because Army budget 
materials and other documentation do not indicate how the Army developed the cost 
estimates that served as the basis of its $70.2 billion funding plan to grow the force.  
Army budget officials told us that they had limited time to prepare the funding plan 
before the President submitted the budget in February 2007.  However, according to 
best practices, cost estimates should be transparent, comprehensive, and easily 
replicated and updated to help ensure the validity of the estimate.  Second, the 
Army’s funding plan is not comprehensive and may be somewhat understated 
because some costs were excluded and some factors are still evolving that could 
potentially affect the Grow the Force funding plan.  For example, the $70.2 billion 
funding plan did not include over $2.5 billion for health care and educational support 
assistance associated with increasing personnel levels.  In addition,  
in October 2007 the Chief of Staff of the Army announced a plan to accelerate the 
Grow the Force implementation timelines for the active Army and Army National 
Guard from fiscal year 2013 to fiscal year 2010, which could increase costs such as 
budgeting for the hiring of military and civilian personnel sooner than programmed.  
The Army has an opportunity to update its Grow the Force initiative funding plan to 
reflect a more transparent and comprehensive approach.  Without more complete 
information, decision makers could have difficulty understanding the basis for any 
future estimates the Army submits and weighing competing priorities.  We are 
recommending that the Secretary of Defense require the Army to (1) develop and 
provide Congress with an updated Grow the Force funding plan to support 
congressional oversight of the fiscal year 2009 budget submission, and (2) document 
the steps and sources of information used to develop an updated funding plan.  DOD 
generally agreed with these recommendations.  
 
Background 
 
The Chief of Staff of the Army stated in September 2007 that increasing the size of the 
Army will allow the Army to revitalize and balance the force, reduce deployment 
periods, increase time soldiers spend at home station in between deployments, 
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increase capability, and strengthen the systems that support the forces.4  The 
February 2007 force structure plan sought to increase by six the number of active 
brigade combat teams from 70 to 76 and the number of support brigades from 212 to 
225.  The initiative proposes to permanently increase Army end strength by about 
74,200 in the active Army, Army National Guard, and Army Reserve by fiscal year 
2013, as identified in table 1.  
 
 
Table 1:  Proposed Increases in Army End Strength by Component in Fiscal Years 2007—2013 
 

 
 
 
Army Component 

 
Fiscal 

year 
2007 

 
Fiscal 

year 
2008 

 
Fiscal 

year 
2009 

 
Fiscal 

year 
2010 

 
Fiscal 

year 
2011 

 
Fiscal 

year 
2012 

 
Fiscal 

year 
2013 

 
 
 

Total 
 
Active Army 

 
36,000 7,000 7,000 7,000 7,000 1,000 0  65,000 

 
Army National Guard 

 
0 1,319 1,247 1,335 1,432 1,487 1,381  8,201 

 
Army Reserve  

 
0 0 0 0 0 0 1,010   1,010 

 
Total 

 
36,000 

 
8,319 

 
8,247 

 
8,335 

 
8,432 

 
2,487 

 
2,391 

 
74,211 

Source:  President’s 2008 Budget Submission, February 2007. 
 
Note: Numbers may not add due to rounding. 

 
The Grow the Force initiative represents a shift in DOD’s force structure plans 
outlined in the 2006 Quadrennial Defense Review (QDR).  In fiscal year 2004, the 
Army’s authorized active end strength was 482,400 active military personnel.  Since 
that time, the Army was granted authority to increase its active end strength by 
30,000.  The rationale for this increase was to provide flexibility to implement its 
transformation to a modular force while continuing to deploy forces to overseas 
operations.  Rather than return the active Army end strength to the 482,400 level by 
fiscal year 2011, as decided in the 2006 QDR, DOD’s 2007 proposal calls for increasing 
the active Army’s permanent end strength by 65,000 to 547,400 by fiscal year 2013.   
 
Army budget materials identify the $70.2 billion funding plan by appropriation 
through fiscal year 2013 (see table 2).  DOD budget officials told us that the $70.2 
billion funding plan was included in DOD’s 2008—2013 Future Years Defense 
Program but was not identified as a separate program.  Rather, the funding was 
included within the total for each respective appropriation because the Army 
developed its program budget based on the total Army end strength.  The Grow the 
Force funding plan includes onetime costs for procurement and military construction 
and recurring costs associated with military and civilian personnel and operation and 
maintenance.   
 
 

 

 

 

 

 

                                                 
4 Statement by General George W. Casey, Jr., Chief of Staff, U.S. Army, before the House Armed 
Services Committee, U.S. House of Representatives, September 26, 2007. 
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Table 2:  Army Fiscal Year 2007—2013 Funding Plan for the Grow the Force Initiative as of              
January 2007 
Dollars in billions 

 
 
 
Appropriations 

 
Fiscal 

year 
2007a 

 
Fiscal 

year 
2008 

 
Fiscal 

year 
2009 

 
Fiscal 

year 
2010 

 
Fiscal 

year 
2011 

 
Fiscal 

year 
2012 

 
Fiscal 

year 
2013 

 
 
 

Total 
 
Military Personnel 

 
0.0 0.7 3.9 4.6 5.2 5.5 5.6 25.4 

Operation and 
Maintenance 0.0 0.6 2.6 2.9 3.1 4.3 2.6 16.1 
 
Procurement 0.9 4.1 4.2 5.1 3.0 0.6 0.0 17.9 
 
Military Construction 0.4 2.4 4.3 2.4 0.7 0.5 0.1 10.8 
 
Total 

 
1.3 

 
7.7 

 
15.0 

 
15.0 

 
12.0 

 
10.9 

 
8.3 

 
70.2 

Source:  U.S. Army, Assistant Secretary of the Army Financial Management and Comptroller, February 2007. 
 
Note: Numbers may not add due to rounding. 
 
a Funds for fiscal year 2007 were contained in the Department of Defense Fiscal Year 2007 Emergency Supplemental Request 
for the Global War on Terror.  
  

 
The Army’s Grow the Force Funding Plan Is Not Transparent or 

Comprehensive 

 

The Army has not developed a transparent and comprehensive funding plan for its 
Grow the Force initiative that allows decision makers to understand the full 
magnitude of the costs and weigh competing priorities.  There is a lack of 
transparency in how the Army developed the cost estimate that served as the basis 
for the $70.2 billion funding plan.  The Army estimated the costs to implement the 
Grow the Force initiative at $70.2 billion, according to Army and Office of the 
Secretary of Defense budget officials.  However, based on our review of Army budget 
materials and other documentation, it is not clear how the Army developed this 
estimate.  For example, Army documents do not identify key assumptions, 
limitations, or the steps used to develop the estimates.  Army budget officials told us 
that they had limited time to prepare the cost estimates and funding plan before the 
President submitted the budget in February 2007.  However, according to best 
practices, high quality cost estimates use repeatable methods that will result in 
estimates that are comprehensive and can also be easily and clearly traced, 
replicated, and updated.5  The Army Cost Analysis Manual states that cost analysts 
must document all steps in the development of a cost estimate, including ground 
rules and assumptions.  The analyst must also state the source of all data and the 
processes used to analyze the data.6  The Army has not demonstrated that it followed 
its guidance for developing its Grow the Force cost estimate.  
 
In addition to a lack of transparency, the Army’s February 2007 Grow the Force 
funding plan is not comprehensive and may be understated because some costs were 

                                                 
5 GAO, Cost Assessment Guide: Best Practices for Estimating and Managing Program Costs, GAO-
07-1134SP (Washington, DC.: July 2007).  
 
6 Department of the Army, Cost Analysis Manual, U.S. Army Cost and Economic Analysis Center, May 
2002.  
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excluded and some factors are still evolving that could potentially affect this funding 
plan: 
 
 The $70.2 billion funding plan provided to Congress excluded operation and 

maintenance funds for health care and educational support assistance 

totaling over $2.5 billion.  According to the Office of the Under Secretary of 
Defense (Comptroller), the Army’s funding plan did not include about $2.3 
billion in health care support assistance and about $217 million in educational 
assistance associated with increasing personnel levels.  Army officials told us 
these costs were excluded from the Army’s funding plan because the funds are 
provided respectively in the Defense Health Program appropriation and 
Defense-wide Department of Defense Education Activity appropriation.  
Nonetheless, Congress needs to understand the full magnitude of costs to 
DOD as it considers the Army’s Grow the Force initiative.  

 
 The number of Army civilians to be hired is likely understated.  A senior 

Army civilian personnel official said the Army’s funding plan included only a 
small number of civilians needed to be hired because there was limited time to 
develop the estimate.  Army major commands are conducting a detailed 
mission needs analysis to identify overall civilian personnel requirements.  As 
a result, this official expects the number of civilians needed to be hired to 
increase, thereby further increasing costs. 

 
 The Chief of Staff of the Army announced in October 2007 a plan to 

accelerate the Grow the Force implementation timelines for the active Army 

and Army National Guard from fiscal year 2013 to fiscal year 2010. The 
Army initially identified the completion date of this initiative for all Army 
components as fiscal year 2013.  However, in October 2007 the Chief of Staff of 
the Army announced a plan to accelerate the Grow the Force implementation 
timelines for the active Army and Army National Guard from fiscal year 2013 
to fiscal year 2010.  An Army official in the Office of the Deputy Chief of Staff 
for Programs stated that the Army is currently reviewing the cost estimates for 
accelerating its planned force expansion.  Accelerating the implementation 
timeline could incur additional costs for reasons such as the following: 

o The Army would have to budget for the hiring of military and civilian 
personnel sooner than programmed. 

o The Army may have to increase recruitment and retention incentives to 
meet end strength goals.   

o Procuring equipment sooner than planned could require renegotiating 
contracts, keeping production lines open longer, and paying overtime to 
workers to meet increased production goals. 

 
 The locations of the active and reserve units to be built were unknown when 

the funding plan was developed.  Because the locations of the new units were 
unknown when the Army developed its cost estimate, the Army used standard 
cost calculations to determine its military construction estimate, which 
excluded environmental costs.  Out of concern about the lack of an overall 
plan to station and accommodate permanent additional soldiers with the 
necessary facilities, Congress restricted the Army from spending certain 
military construction funds for the Grow the Force initiative until the 
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Secretary of Defense submits a detailed stationing plan to support Army end-
strength growth to the Committees on Appropriations of the House of 
Representatives and Senate.7  In response to this reporting requirement, on 
December 18, 2007, the Army submitted to Congress a Grow the Force 
stationing plan that identifies facilities necessary for brigade combat teams, 
combat service and combat service support units, training, and quality of life 
support facilities such as barracks, unit operations facilities, maintenance 
facilities, and family housing.8  In particular, the Army plans to build facilities 
for six infantry brigade combat teams: two at Fort Carson, Colorado; two at 
Fort Stewart, Georgia; and two at Fort Bliss, Texas.  The Army stated it will 
revise its initial $10.8 billion military construction cost estimate based on the 
announced stationing locations and will include a full cost determination and 
resource strategy as part of the fiscal year 2009 President’s budget request and 
the fiscal years 2009—2013 Future Years Defense Program.  The Army noted 
that because the process of land acquisition for federal agencies requires 
multiple approvals, and a series of environmental and real estate planning 
studies, the December 2007 Army Stationing Plan did not identify installation 
expansion actions.  As a result, there could be additional land acquisition and 
environmental costs that may not be included in the updated estimates.  

 
 Changes to the force structure that served as the basis of the $70.2 billion 

funding plan could affect overall costs.  The Army’s $70.2 billion funding plan 
was based on a force structure plan of six infantry brigade combat teams and 
additional support brigades, but Army officials were still working on the 
specific force structure requirements of the expanded Army in February 2007 
when they developed the funding plan.  As a result, changes to the initial force 
structure plan could increase costs.  For example, the costs to procure heavy 
or stryker brigade combat team—related equipment are more expensive than 
for infantry brigades.  An Army procurement official provided us standard 
equipment estimates for brigade combat teams: Infantry ($590 million); 
Stryker ($1.7 billion to 1.9 billion); and Heavy ($1.2 billion to 2.5 billion).  Army 
officials stated the force structure plan has been revised since February 2007 
but the Department of the Army has not approved a final force structure 
document.  

 
 
Given the magnitude of the Army’s funding plan and potential changes to the plan 
since DOD submitted its budget in February 2007, the Army should be prepared to 
fully explain and document the basis for its funding plan.  The Army has an 
opportunity to update its Grow the Force funding plan to reflect a more transparent 
and comprehensive approach, given that the Army plans to request future funding.  
Without complete information on the Army’s $70.2 billion funding plan, decision 
makers will have difficulty understanding the full magnitude of costs and weighing 
competing priorities. 
 

                                                 
7 U.S. Troop Readiness, Veterans’ Care, Katrina Recovery, and Iraq Accountability Appropriations Act, 
2007, Pub. L. No. 110-28, 121 Stat. 126 (2007). 
8 The December 2008 Army Stationing Plan incorporates the acceleration of the implementation 
timelines for active and National Guard end strength from fiscal year 2013 to 2010.  
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Conclusion 
 
Because the Army’s funding request lacks transparency, and is not well-documented 
and comprehensive, the Congress may not have the information needed to consider 
the long-term costs and benefits associated with increasing Army personnel levels or 
gauge the amount of funding that should be appropriated to implement the initiative 
each year.  To help illuminate the basis for its request, the Army needs to describe its 
process for documenting and revising its Grow the Force cost estimate, the proposed 
force structure plan, implementation timelines, and how it plans to manage and 
implement this initiative given competing priorities for funding.  The Army has an 
opportunity to address these issues and facilitate congressional oversight of DOD’s 
fiscal year 2009 budget request.  Without more complete information on the Army’s 
$70.2 billion funding plan, decision makers will have difficulty understanding the full 
magnitude of costs and weighing competing priorities. 
 
Recommendations for Executive Action 
 
To support congressional oversight of the Army’s Grow the Force initiative and 
DOD’s upcoming fiscal year 2009 budget request, we are recommending that the 
Secretary of Defense direct the Secretary of the Army to take the following two 
actions: 
 

 Provide Congress with additional information on the Army’s Grow the Force 
initiative at the earliest possible date, but not later than March 30, 2008.  This 
information should include the following: 

 
o The force structure to be created by this initiative and associated 

implementation timelines.  
o A revised Grow the Force funding plan.  
o The cost estimating methodology used to develop the Grow the Force 

funding plan, including (1) key assumptions, (2) key factors that could 
affect the Grow the Force funding plan, and (3) a clear definition of 
costs that were excluded from the estimate. 

 
 Maintain a transparent audit trail including documentation of the steps used to 

develop the Grow the Force funding plan.  
 

Agency Comments and Our Evaluation 
 
In written comments on a draft of this report, DOD agreed with our 
recommendations and cited actions it will take to implement the recommendations.  
DOD comments are presented in their entirety in appendix I.  
 
Specifically, DOD agreed to (1) provide Congress with additional information on the 
Army’s Grow the Force initiative not later than March 30, 2008, and (2) maintain a 
transparent audit trail including documentation of the steps used to develop the 
Grow the Force funding plan.  In explaining how it planned to address our first 
recommendation, DOD stated that it would identify the Army’s Grow the Force 
implementation timelines, force structure, and funding plan in the Army’s December 
2007 Grow the Army Stationing Plan, the Army’s Fiscal Year 2008 Annual Report on 
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Army Progress, the Army Campaign Plan, and its revised funding estimates.  We 
believe these are positive steps.  However, until DOD and the Army issue all of the 
stated documents, we cannot determine the extent to which these actions will 
improve the transparency of the Army’s Grow the Force cost estimates and funding 
plan.  Identifying the Army’s cost estimating methodology as well as DOD-wide Grow 
the Force requirements as part of an updated Grow the Force funding plan would 
provide a more transparent basis for understanding the full magnitude of related 
requirements and costs.   
 
In explaining how it planned to address our second recommendation, DOD stated 
that although the Army’s year-to-year staffing, equipping, and facilities are not 
identified as a separate budget activity, the Army will identify requirements and 
funding associated with the Grow the Force plan in the development of the fiscal year 
2010/2011 defense budget and preparations for the fiscal year 2010—2015 Future 
Years Defense Program.  While we recognize the Army will not develop a separate 
budget activity for the Army’s Grow the Force funding plan, there is a need for 
transparency of the Army’s Grow the Force funding plan given the significant amount 
of funding requested ($70.2 billion).  In addition to identifying requirements and 
funding plans to complete this initiative, we believe the Army needs to maintain a 
transparent audit trail to demonstrate how its Grow the Force funding request is 
linked to Army requirements.   

- - - - -  
We are providing this letter today to relevant congressional defense committees.  If 
you or your have staff have any questions about this report, please contact me at 
(202) 512-4402 or e-mail me at stlaurent@gao.gov.  Key contributors to this report 
were Wendy Jaffe, Assistant Director, Kelly Baumgartner, Grace Coleman, Barbara 
Gannon, Terry Richardson, Kathryn Smith, and Karen Thornton.  
 

 
Janet A. St. Laurent 
Managing Director, Defense Capabilities and Management 
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List of Committees 
 
The Honorable Carl Levin 
Chairman 
The Honorable John McCain 
Ranking Member 
Committee on Armed Services 
United States Senate 
 
The Honorable Daniel Inouye 
Chairman 
The Honorable Ted Stevens 
Ranking Member 
Subcommittee on Defense 
Committee on Appropriations 
United States Senate 
 
The Honorable Ike Skelton 
Chairman 
The Honorable Duncan Hunter 
Ranking Member 
Committee on Armed Services 
House of Representatives   
 
The Honorable John Murtha 
Chairman 
The Honorable C. W. Bill Young 
Ranking Member 
Subcommittee on Defense 
Committee on Appropriations 
House of Representatives 
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Appendix I: Comments from the Department of Defense 
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